Site Name: 7 DperationailiPsnod: EE %
| U.S. EPA Region 6

Task Order 62 CES Environmental 'Date,' 4-21-2015 | DAILY WORK ORDER
[Branch:  Federal g’r"g"ﬁzm Response mergency and Rapid Response Service

|WORK AUTHORIZED: L R _
Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461  ©On- Scene Coordinator: ! ERRS Response Manager
Contract Number:  EP - 86 - 07 -02 ‘Gary Moore, USEPA B | LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 4.21.2015 Time:1700 Date: 4.21.2015  Time: 1700
PERSONNEL ON-SITE: Qry | Used  Unused 'gﬁ.‘;‘_"ME”T ON- ary USED  Unused
Response Manager 1 » 1 1 | Pick —up Tmck 2 2 a
Foreman 1 1 | Generator 2 R
" 0 0 Trash Pumps - 2 2 B
Truck Driver/Equip Op 1 1 Utility Trailer 40 0 A .
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 PS! Pﬁ;gﬁg‘; 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1*_ ) 1 _ Vacuum Truck Air Mover 1 1 B
Transport and Disposal Coord 1 1 7 Carbon Vapor Unit 7 1 i 1 a
| Field Cost Accountant 1 1 SkidSteer 0 '
» 1 ‘ Vacuum/OT Boxes 6 | ‘TG
9,000 Ib Overhead Lift 1 B
N Storage Trailer B 1 1 N
) Myers (Bean) Pump 7 4 1 N
___ - Air Compressor 1 ‘ Tﬁ 1

ORK AcicOM PLISHED / AMENDMENTS (problem areas, génera! comments, summary )(Input for day's 1, i9&»(5-5;"&:1.'15}.*

Thé RM continued proaéssing of Eﬁerationéi;HISafety paperwork, pgcur‘eménts, invoices, and statqu;irdjection
spreadsheets. Started procurements for a skid steer and carbon reactivation. Continue to aid processing of
|procurements for transportation and disposal of waste. _ _
T&D Coordinator continued to work/profile waste with Lonestar, US Ecofogm Veolia, and Clean Harbor. Started
|procurement for transportation and disposal of waste.

The crew pumped water from the Middle Pond to the North Sump, started cleanmg the South Containment, staged
jdrums for ST 1.

losc O Time: RM% 6})&,@%&1 5  Time:900
— - = == V _ —

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Crew will continue to pump water, finish cleaning the South Containment. Complete consolidation of waste including 2-
1003 D and waste samples. 7 B

|Continue to profile waste, set up procurements and track costs
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